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ESTIMATE RUN 03/26/2018

ESTIMATE SUMMARY 10:04:43

CONTID: C20997         ESTIMATE NO: 0004 PROG 2005

PCN: 20997-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 EBND MSE WALL/GUARDRAIL: PERCENT TIME:

PROJECT NO: NHPP0703-434                  

I-70 EBND MSE WALL/GUARDRAIL:

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

HAMILTON CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 659 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SPRINGFIELD OR 97477     (541)746-2426 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 641,113.90 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 758,895.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 8,383.43

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.00

WORK DAYS

WORK DAYS

99.69%

2,000.00

0.00

0.00

8,383.43

$

$

$

$

639,113.90

0.00

639,113.90

0.00

639,113.90

-3,000.00

0.00

636,113.90

0.00

AMOUNT DUE 636,113.90 8,383.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 8,383.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

47.0 TIME ALLOW: 50

ORIG TIME ALLOW: 50

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/26/2017

04/26/2017

07/19/2017

07/19/2017

03/26/2018

03/23/2017

04/04/2017

04/18/2017

04/26/2017
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PCN: 20997-BID    ESTIMATE RUN 03/26/2018

PROJECT: NHPP0703-434                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:04:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

6,100.001.000

0.00

1.000

L S 

6,100.00000

0010 Removal of Delineator 5.000

0.000

202-00090  
 

300.005.000

0.00

5.000

EACH

60.00000

0015 *Removal of Asphalt Mat 237.000

0.000

202-00220  
 

11,850.00237.000

0.00

237.000

SY  

50.00000

0020 *Removal of Guardrail Type 3 1,688.000

0.000

202-01130  
 

16,880.001,688.000

0.00

1,688.000

LF  

10.00000

0025 *Removal of End Anchorage 2.000

0.000

202-01300  
 

1,500.002.000

0.00

2.000

EACH

750.00000

0030 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

150.00000

0035 Potholing 11.000

0.000

203-01597  
 

2,200.0011.000

0.00

11.000

HOUR

200.00000

0040 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

45.00000

0045 *Erosion Log Type 1 (20 Inch) 1,285.000

0.000

208-00013  
 

6,810.501,285.000

0.00

1,285.000

LF  

5.30000

0050 *Aggregate Bag 140.000

0.000

208-00035  
 

700.00140.000

0.00

140.000

LF  

5.00000

0055 Pre-fabricated Concrete Washout Structure 2.000

0.000

208-00046  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000
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PCN: 20997-BID    ESTIMATE RUN 03/26/2018

PROJECT: NHPP0703-434                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:04:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

4,000.001.000

0.00

1.000

EACH

4,000.00000

0065 Maintenance Aggregate (Vehicle Tracking Pad) 0.000

0.000

208-00071  
 

0.000.000

0.00

0.000

CY  

100.00000

0070 Removal and Disposal of Sediment (Labor) 44.000

0.000

208-00103  
 

2,860.0044.000

0.00

44.000

HOUR

65.00000

0075 Removal and Disposal of Sediment (Equipment) 19.000

0.000

208-00105  
 

3,800.0019.000

0.00

19.000

HOUR

200.00000

0080 *Sweeping (Sediment Removal) 18.000

0.000

208-00106  
 

2,700.0018.000

0.00

18.000

HOUR

150.00000

0085 Removal of Trash 14.000

0.000

208-00107  
 

1,400.0014.000

0.00

14.000

HOUR

100.00000

0090 Erosion Control Management 10.000

0.000

208-00207  
 

2,500.0010.000

0.00

10.000

DAY 

250.00000

0095 Reset Marker 0.000

0.000

210-00060  
 

0.000.000

0.00

0.000

EACH

250.00000

0100 Reset Guardrail (Special) 890.000

0.000

210-01180  
 

8,900.00890.000

0.00

890.000

LF  

10.00000

0105 *Seeding (Native) 0.700

0.000

212-00006  
 

647.500.700

0.00

0.700

ACRE

925.00000

0110 *Soil Conditioning 0.700

0.000

212-00032  
 

2,450.000.700

0.00

0.700

ACRE

3,500.00000
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PCN: 20997-BID    ESTIMATE RUN 03/26/2018

PROJECT: NHPP0703-434                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:04:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Spray-on Mulch Blanket 0.700

0.000

213-00012  
 

1,750.000.700

0.00

0.700

ACRE

2,500.00000

0120 *Landscape Maintenance (24 Month) 0.000

0.000

214-00005  
 

0.000.000

0.00

1.000

L S 

2,000.00000

0125 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

150.00000

0130 *Hot Mix Asphalt (Patching) (Asphalt) 104.960

0.000

403-00720  
 

21,516.80104.960

0.00

104.960

TON 

205.00000

0135 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

0.000

TON 

176.60000

0140 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

17.50000

0145 *Guardrail Type 3 (6-3 Post Spacing) 1,700.000

0.000

606-00301  
 

51,000.001,700.000

0.00

1,700.000

LF  

30.00000

0150 *End Anchorage Type 3D 1.000

0.000

606-01340  
 

900.001.000

0.00

1.000

EACH

900.00000

0155 *End Anchorage (Flared) (Special) 1.000

0.000

606-02007  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

0160 Fence (Plastic) 1,255.000

0.000

607-11525  
 

6,275.001,255.000

0.00

1,255.000

LF  

5.00000

0165 Delineator (Type I) 5.000

0.000

612-00001  
 

500.005.000

0.00

5.000

EACH

100.00000
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PCN: 20997-BID    ESTIMATE RUN 03/26/2018

PROJECT: NHPP0703-434                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:04:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Delineator (Type III) 1.000

0.000

612-00003  
 

250.001.000

0.00

1.000

EACH

250.00000

0175 *Construction Surveying 1.000

0.000

625-00000  
 

10,300.001.000

0.00

1.000

L S 

10,300.00000

0180 *Mobilization 1.000

0.000

626-00000  
 

75,000.001.000

0.00

1.000

L S 

75,000.00000

0185 Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

2,500.001.000

0.00

1.000

L S 

2,500.00000

0190 *Modified Epoxy Pavement Marking 16.000

0.000

627-00008  
 

6,800.0016.000

0.00

16.000

GAL 

425.00000

0195 *Pavement Marking Paint (Waterborne) 10.000

0.000

627-00011  
 

2,600.0010.000

0.00

10.000

GAL 

260.00000

0200 *Traffic Control Inspection 66.000

0.000

630-00007  
 

6,600.0066.000

0.00

66.000

DAY 

100.00000

0205 *Traffic Control Management 2.000

0.000

630-00012  
 

1,350.002.000

0.00

2.000

DAY 

675.00000

0210 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

50.00000

0215 *Construction Traffic Sign (Panel Size A) 3.000

0.000

630-80341  
 

60.003.000

0.00

3.000

EACH

20.00000

0220 *Construction Traffic Sign (Panel Size B) 14.000

0.000

630-80342  
 

560.0014.000

0.00

14.000

EACH

40.00000
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PCN: 20997-BID    ESTIMATE RUN 03/26/2018

PROJECT: NHPP0703-434                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:04:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

200.004.000

0.00

4.000

EACH

50.00000

0230 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

5,000.002.000

0.00

2.000

EACH

2,500.00000

0235 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.000

0.000

630-80358  
 

750.001.000

0.00

1.000

EACH

750.00000

0240 *Drum Channelizing Device 46.000

0.000

630-80360  
 

690.0046.000

0.00

46.000

EACH

15.00000

0245 Concrete Barrier (Temporary) 1,116.000

0.000

630-80370  
 

39,060.001,116.000

0.00

1,116.000

LF  

35.00000

0250 *Traffic Cone 50.000

0.000

630-80380  
 

375.0050.000

0.00

50.000

EACH

7.50000

0255 *Mobile Attenuator 1.000

0.000

630-85020  
 

7,250.001.000

0.00

1.000

EACH

7,250.00000

0260 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0265 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0270 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0275 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20997-BID    ESTIMATE RUN 03/26/2018

PROJECT: NHPP0703-434                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:04:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0281 Added Item (Lump Sum)/ -1.000

0.000

900-00014  
 

-4,235.00-1.000

0.00

-1.000

L S 

4,235.00000

CAT 317,649.800.00319,649.80CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0285 Structure Excavation 96.000

0.000

206-00000  
 

3,840.0096.000

0.00

96.000

CY  

40.00000

0290 Structure Backfill (Flow-Fill) 183.000

0.000

206-00065  
 

45,750.00183.000

0.00

183.000

CY  

250.00000

0295 Structure Backfill (Class 2) 72.000

0.000

206-00200  
 

2,520.0072.000

0.00

72.000

CY  

35.00000

0300 *Ground Nail (10 Foot) 81.000

0.000

504-06310  
 

18,225.0081.000

0.00

81.000

EACH

225.00000

0305 *Ground Nail (15 Foot) 311.000

0.000

504-06315  
 

77,750.00311.000

0.00

311.000

EACH

250.00000

0310 Concrete Sealer 923.000

0.000

515-00400  
 

18,460.00923.000

0.00

923.000

SY  

20.00000

0315 *Reinforcing Steel (Epoxy Coated) 1,348.000

0.000

602-00020  
 

2,291.601,348.000

0.00

1,348.000

LB  

1.70000

0320 *Welded Wire Fabric 1,628.000

0.000

602-00210  
 

20,350.001,628.000

0.00

1,628.000

SY  

12.50000
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PCN: 20997-BID    ESTIMATE RUN 03/26/2018

PROJECT: NHPP0703-434                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:04:43

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0325 *Shotcrete 923.000

0.000

641-10000  
 

131,527.50923.000

0.00

923.000

SY  

142.50000

CAT 320,714.100.00320,714.10CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0330 Sanitary Facility 1.000

0.000

620-00020  
 

750.001.000

0.00

1.000

EACH

750.00000

CAT 750.000.00750.00CURRENT AMT0400 $ $ $

$ 639,113.900.00$641,113.90$CURRENT AMTPROJECT TOTAL


